
Addendum to  

Statement of Work 

For Construction Services 

 

MSGR Electrical Upgrades 

U.S. Embassy 

Windhoek, Namibia 

 

The information provided in this Addendum in addition to or replaces information presented in the 

Statement of Work. Wherever information presented in this Addendum differs from the SOW, the 

Addendum is to be followed. 

 

Reference SOW Section 1.4 

 The residence will be occupied after October 1st. Work must be staged accordingly to ensure 

that the house will be habitable by October 1st and any work to be completed after October 1st will not 

affect the habitability of the residence. 

 

Reference SOW Section 2.2 

 The Period of Performance for all work in this SOW is to be 60 days from notice to proceed 

(NTP). All work in bedrooms 4-10 must be completed by October 1. The electrical portion of the Kitchen 

renovation, under separate contract, must be completed by October 1. If work cannot be completed by 

October 1, temporary connections for a refrigerator, freezer, and stove must be provided at another 

location approved by the COR. 

 

Reference SOW Section 5.7 

 On site safety inspections will be conducted by the Embassy Safety Coordinator. Contractor 

employees not utilizing proper Personal Protective Equipment (PPE), following safety procedures, or 

generally working in an unsafe manner will be removed from the work site. Time lost due to contractor 

employees not working safely will not extend the Period of Performance. 

 

Reference SOW Section 7.8 

 Contractors may work any hours while house in unoccupied. After occupancy work hours will 

need to be approved by the COR and will generally follow the Embassies normal working hours. 

 

Reference SOW Section 9.2 

 Milestones: 

 Contractor Pre-Proposal Site visit   Aug 6, 2014 

 Bids due by 12:00 Noon     Aug 15, 2014 

Award of Contract and Notice to Proceed  Week of Aug 18, 2014 

Pre-Construction Meeting    NTP + 1 Day 

Contractor Begins Work onsite    Aug 25, 2014 

Pre-Construction Submittal    Within 10 Days of NTP 

 Embassy Submittal Review    Within 14 Days of NTP 

 Completion of work in Bedrooms and Kitchen  October 1, 2014  

Substantial Completion     NTP + 60 Calendar Days 



 

Reference SOW Section 10.3 

 Contract employees will not receive badges. 

 

 Contractor must submit the following employee information as part of the Pre-Construction 

Submittal.  

 Full Name 

 Place and Date of Birth 

Current Address 

Identification Number 

 

In addition, Contractor must keep a log book containing the names of employees onsite each 

day of construction. 

 

 

 

Additional Information 

 

Documents to be required in the Bid package 

1) Firm fixed price quote for all work covered under this SOW. Quote should break down by line 

item the different tasks to be completed and provide a line item price for each task. 

2) Programme demonstrating the Contractor’s intended schedule to complete the work in this 

SOW. Start and finish dates for each task must be shown in the programme. 

3) Company profile, including examples of similar work and names of references with contact 

information. 

 

Bid Evaluation Criteria 

 All bids will be evaluated based on the following criteria. 

1) Technical acceptability of the bid, that it includes all work written into the SOW and conforms to 

the standards and methods stated in this SOW.  

2) Contractor demonstrated adequate past performance. 

3) Award will go to the lowest priced bid meeting the two previous requirements. 

 

Pre-Construction Submittals 

1) List of employees who will be on site with relevant employee information 

2) Signed Contractor’s Installation Guarantee covering the work, labor, and equipment for a period 

of 1 (one) year at no cost. 

3) Bill of Materials, product literature, & product samples. 

 

Coordination during contract execution 

 The Contractor’s foreman must be present for a weekly onsite meeting and provide a weekly 

summary of work completed since the previous meeting, work intended to be completed by the next 

meeting, and an up-to-date construction programme. The day and time will be set by the COR. 


